



**GREENING CHANDIGARH ACTION PLAN 2012-2013
CHANDIGARH ADMINISTRATION**

Annexure-V

Timeline for Plantation Targets in 'GCAP 2012-13'

Sr. No.	Department/ Organization	No. of Saplings as per GCAP target	Number of saplings											
			Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan 2013	Feb 2013	March 2013
1.	Forest Department		-	-	-	-	-	-	-	-	-	-	-	-
	- Saplings	60,000	-	-	-	18,000	33,000	8,000	-	-	-	-	500	500
	- Stem-cutting	1,00,000	-	-	-	-	-	-	-	-	-	-	1,00,000	-
	- Patch-sowing	3,00,000	-	-	-	1,50,000	1,50,000	-	-	-	-	-	-	-
	-Distribution of saplings (free of cost)	25,000	-	-	-	5,000	10,000	5,000	1,000	1,000	1,000	-	1,000	1,000
2.	Municipal Corpn.		-	-	-	-	-	-	-	-	-	-	-	-
	- Saplings	52,528	-	-	-	15,000	21,000	11,000	-	-	-	-	3,000	2,528
	- Selling of saplings	5,000	-	-	-	1,500	1,500	1,000	-	-	-	-	500	500
3.	Horticulture Divn. Engineering Deptt.,UT		-	-	-	-	-	-	-	-	-	-	-	-
	- Saplings	35,350	-	-	-	9,000	14,000	8,000	2,000	-	-	-	2,350	-
	- Selling of saplings	16,000	-	-	-	3,000	5,000	4,000	2,000	-	-	-	1,000	1,000

“Result count-not long hours of effort”